1/14/22, 7:10 PM FeedPulse



My feedback



Peer feedback

# Group 2



Kolev, Kristian K.M. - Neykov, Neyko N.A. - Parpov, Petar P.A. - Tarneva, Katrin K.G.



## Checkpoint 4 Sprint D 16-12-2021





## Parpov, Petar P.A. 6 days ago

This was the most productive sprint for our team. Our project is almost complete and we are pleased of how it is turning out.

The concern of the teachers was the new method of presenting we decided on. It focused on

showing each person's work individually, but that ended up being confusing for the viewers. For

the final presentation we will go back to the previous method of presenting. We were suggested to take a closer look at the code to learn a common

website has a lot of traffic there are functions for caching data to minimize the traffic. That is

implemented inside our app so we can take advantage of that.

Some improvements need to be made to the Cultural Awareness document. We need to point

out that time management differs from one culture to another, hence the availability for

meeting of each group changes.



practice. When a



▲ No feedback submitted.



**Gupta**, **Roopali R.** (Teacher) a month ago No submission here?

1/14/22, 7:10 PM FeedPulse

#### Checkpoint 2 Sprint B 05-11-2021





#### Kolev, Kristian K.M. 2 months ago

The main issue we have been having this sprint is not careful planning and estimations. We as a team need to work on our time management and also communicate more, because it is really important.

Since we have been having difficulties understanding the Austrians' backend code, we need to adapt the mindset that if from tomorrow we are on our own, we have to be able to pick up everything. During the first week of the sprint we will review the codebase and come up with questions to be clarified.

One more remark is that we need to make next sprint backlogs before ending the current one.



# Gupta, Roopali R. (Teacher) 2 months ago

The group has not submitted the required documentation on canvas. Also, would like to be invited to your standup meeting at least once each sprint.

# Checkpoint 1 Sprint A 03-10-2021





### Parpov, Petar P.A. 3 months ago

Our project planning needs better wording, because some of the things written in it are either wrong or not detailed enough and that leads to confusion. The use of past tense in the project plan should be changed to future tense where necessary. Some work needs to be done on the scope and preconditions part. We have to describe how we're implementing SCRUM. The idea of a mobile application is too much for this project in the amount of time that we have, instead we should just make the website responsive. More risks should be included in the risks part of the document (e.g. communication).

We have to do a little more research on UI and UX- surveys usability tests, our website as of right now is a little too blue in color and we shouldn't wait for our UX workshop, as that is around the end of the semester. We don't have to become expert designers, but have it be at least a bit better than what we do

A separate repository should be created for us to store our documentation, so we don't put them in the one with our code.



**Gupta, Roopali R.** (Teacher) 2 months ago Needed to work more on backend

Privacy Policy - Developed by DRTEAM